
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 North Carolina

uu   Army - FORT BRAGG / NC421402012100

FY97-FINALIZE RFIs AT OUs 01,02,03,05, SWMU(4 & 18)
AND BRING SWMUs 3,5,7,30,31 AND AOC B, E, F TO 
NFS CLOSURE WITH STATE AND EPA.  FY 
98-COMPLETE RFI ACTIONS AT OUs 4, 6 AND 7, 
DEVELOP REMEDIATION DOCUMENTS FOR SWMU 
8,9, 12, AND102 SITES.

Progress Planned for FY98-FY99

RFIs undertaken at OU4 (SWMUs 63,69, AND AOCs  G), 
OU5 (S WMUs 1 AND 77) AND OU 6 (SWMUs 16, 86, 88, 
AOCs C AND D).  MONITORING WELLS INSTALLED 
AND SOIL AND GROUNDWATER SAMPLES 
COLLECTED AND ANALYZED.

Progress in FY97

Investigation

Interim Actions

$9,372 $897 $665 $482Sites with Response Complete 33 FUND

FY98-2007** $13,991

2

0

Design

RA-C

RA-O (LTO)

LTM

35 07

1(1) 0(0)

0

0 0

0

9

$0 $0 $0 $0

$150 $150 $135

FUND

FUND7

11

$268

$2,663 $0 $0 $0

$0 $0 $0 $127

Total $12,255 $1,047 $800 $877

FY03 $859

FY02 $959

FY01 $769

FY00 $874

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 0

Low 0

Not Evaluated 0

0Not Required

42Total Number of Sites

0 0 0 $70 $0 $0 $0

uu   Navy - CAMP LEJEUNE MARINE CORPS BASE / NC417302258000

Progress Planned for FY98-FY99

Refer to page A-25

Progress in FY97

Investigation

Interim Actions

$33,648 $1,496 $405 $8Sites with Response Complete 110

FY98-2098** $161,544

12

0

Design

RA-C

RA-O (LTO)

LTM

156 218

9(9) 18(24)

31

15 14

7

26

$4,352 $0 $1,956 $0

$3,575 $306 $37215

50

$478

$19,177 $2,783 $3,281 $1,420

$851 $320 $1,123 $1,058

Total $63,773 $6,124 $9,800 $6,288

FY03 $8,982

FY02 $8,717

FY01 $7,315

FY00 $6,564

-Relative Risk 
Category

High

Sites in 
Progress

34

Medium 7

Low 17

Not Evaluated 1

7Not Required

176Total Number of Sites

RAB NPL

1 7 39 $2,170 $1,219 $2,663 $3,324

uu   Navy - CHERRY POINT MARINE CORPS AIR STATION / NC417302726100

Progress Planned for FY98-FY99

Refer to page A-31

Progress in FY97

Investigation

Interim Actions

$13,912 $353 $685 $380Sites with Response Complete 33

FY98-2020** $83,978

1

0

Design

RA-C

RA-O (LTO)

LTM

66 220

20(22) 4(6)

32

6 15

7

26

$3,839 $0 $0 $0

$6,761 $806 $012

42

$162

$14,567 $1,761 $2,577 $1,965

$194 $0 $452 $544

Total $41,028 $4,501 $6,326 $4,784

FY03 $3,814

FY02 $4,006

FY01 $3,742

FY00 $5,022

-Relative Risk 
Category

High

Sites in 
Progress

34

Medium 10

Low 8

Not Evaluated 1

2Not Required

88Total Number of Sites

RAB NPL

0 2 30 $1,755 $1,581 $2,612 $1,733

uu   Air Force - POPE AIR FORCE BASE / NC457212447500

FY97/98:  Continue LTM and LTO for 3 sites and  IRA for 
SS07.  Modify IRA at ST08.  Start RI for 8 new sites and 
RDs  for 10 sites.

Progress Planned for FY98-FY99

Original 9 sites in RI/FS. Started a  Interim Remedial Action 
(IRA) for SS07 using presumptive remedy.   In second year 
of LTM for 4 sites and LTO for 3 sites.

Progress in FY97

Investigation

Interim Actions

$5,401 $853 $50 $45Sites with Response Complete 0 FUND

FY98-2006** $9,445

0

0

Design

RA-C

RA-O (LTO)

LTM

0 017

2(2) 2(3)

0

0 0

3

14

$1,517 $256 $105 $0

$168 $0 $30

TECH

TECH

REG

14

2

$1,003

$317 $0 $0 $60

$55 $24 $0 $15

Total $7,708 $1,239 $301 $1,233

FY03 $1,523

FY02 $1,275

FY01 $1,220

FY00 $1,339

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 3

Low 1

Not Evaluated 1

0Not Required

17Total Number of Sites

RAB

0 2 10 $250 $106 $116 $110

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds
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($000)

FY98
Execution
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($000)

FY99
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($000)

RAB BRAC Year NPL/Proposed NPL

 North Carolina

uu   Air Force - SEYMOUR JOHNSON AIR FORCE BASE / NC457212447400

FY97:  Continue LTO at sites 1,2,3,4,5, & 12; award IRA at 
SS-31 and 3 LTMs at NFA sites (and gain site closure).  
FY98: 4 LTOs, RD/RA at OT-29, and RD/RA at SS-31.

Progress Planned for FY98-FY99

FY96: Awarded RA & LTO at ST-1, SD-2, SS-4, ST-5, & 
SS-12; awarded IRA at OT-29 & a 13 site LTM at NFA sites.
Currently have 15 sites response complete, 7 in cleanup, and
9 under investigation.

Progress in FY97

Investigation

Interim Actions

$2,343 $0 $849 $0Sites with Response Complete 8

FY98-2006** $11,193

0

0

Design

RA-C

RA-O (LTO)

LTM

28 03

1(1) 2(2)

5

0 5

15

3

$1,584 $361 $0 $0

$663 $0 $0

TECH

CONT

3

0

$92

$3,766 $0 $0 $753

$571 $548 $0 $0

Total $9,365 $909 $849 $1,330

FY03 $1,573

FY02 $901

FY01 $884

FY00 $120

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 0

Low 0

Not Evaluated 0

15Not Required

31Total Number of Sites

RAB

0 0 8 $438 $0 $0 $485

uu   FUDS - CHARLOTTE NAV AMM DEPO / NC49799F490000

HTRW- Finalize workplan, issue mod for changed staging of
field activities, complete field work, and submit Phase II RI 
report to NCDENR. Pending review of NCDENR, FS work 
will be initiated.

Progress Planned for FY98-FY99

HTRW- Prepared workplan for Phase II RI.  Lengthy pursuit
of ROEs from >15 property owners.  Scoped, negotiated, 
and awarded mod to comply with NCDENR comments on 
workplan.

Progress in FY97

Investigation

Interim Actions

$1,121 $62 $100 $0Sites with Response Complete 2 TECH

FY98-2014** $4,010

0

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

0

1 1

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$3 $1 $0 $0

$0 $0 $0 $0

Total $1,124 $63 $100 $0

FY03 $20

FY02 $3

FY01 $1,028

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - CP BUTNER TRNG CMP / NC49799F482700

Progress Planned for FY98-FY99

HTRW- Conducted follow up with the NCDEHNR 
concerning our previous request for NOFA at this site.

Progress in FY97

Investigation

Interim Actions

$298 $2 $0 $0Sites with Response Complete 0 REG

FY98-2026** $14,201

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $03

1

$0

$21 $0 $0 $0

$0 $0 $0 $0

Total $319 $2 $0 $0

FY03 $21

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - CP/FT DAVIS / NC49799F482800

Progress Planned for FY98-FY99

HTRW- Continued follow-up with NCDEHNR for NOFA 
on this site.

Progress in FY97

Investigation

Interim Actions

$257 $1 $0 $0Sites with Response Complete 0 REG

FY98-2061** $28,574

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $03

1

$0

$21 $0 $0 $0

$0 $0 $0 $0

Total $278 $1 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 North Carolina

uu   FUDS - LAURINBURG-MAXTON AB / NC49799F482900

CON/HTRW- Continue montoring.  HTRW- Continue to 
coordinate with NCDEHNR for NOFA and, pending 
approval, close-out the site.

Progress Planned for FY98-FY99

CON/HTRW- Continued sampling montoring wells. 
HTRW- Conducted follow-up with NCDEHNR concerning 
our previous request for NOFA at this site.

Progress in FY97

Investigation

Interim Actions

$1,067 $27 $600 $0Sites with Response Complete 0 REG

FY98-2015** $3,146

0

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

1

0 3

0

1

$0 $0 $0 $0

$73 $0 $02

1

$0

$415 $0 $2 $0

$0 $0 $0 $0

Total $1,555 $27 $602 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 2

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - NEW HANOVER COUNTY AIRPORT / NC49799F483500

Progress Planned for FY98-FY99

Refer to page A-134

Progress in FY97

Investigation

Interim Actions

$615 $0 $0 $0Sites with Response Complete 1

FY98-2010** $1,222

0

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

1

1 2

0

1

$0 $0 $0 $0

$70 $0 $0

REG

2

1

$0

$974 $34 $14 $34

$0 $0 $0 $0

Total $1,659 $34 $14 $34

FY03 $225

FY02 $17

FY01 $389

FY00 $120

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

NPL

0 0 0 $0 $0 $0 $0

uu   FUDS - WEEKSVILLE NAV AIR FAC / NC49799F491100

HTRW- LTM may be reqd by NCDENR.  Assuming 
approval of NOFA recommendation, site will be closed-out.

Progress Planned for FY98-FY99

HTRW- RI report was submitted to NCDENR 
recommending NOFA.

Progress in FY97

Investigation

Interim Actions

$729 $19 $10 $254Sites with Response Complete 1 REG

FY98-2006** $2,564

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

2 0

1

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$17 $0 $0 $0

$0 $0 $70 $0

Total $746 $19 $80 $254

FY03 $0

FY02 $0

FY01 $971

FY00 $306

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


